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Radiogram No. 6016u    Form 24 for 04/29/2011 
PROGRESS 410 DOCKING TO DC1  

GMT CREW ACTIVITY  
09:30-09:35 FE-2 Elektron-VM System Monitoring  

09:30-11:00 CDR, FE-1, 
FE-3, FE-5 Post-sleep 

09:30-09:50 FE-6 Post-sleep 
09:35-11:00 FE-2 Post-sleep 
09:50-09:55 FE-6 ISS HAM Radio Power Off 
09:55-10:00 FE-6 HAM Radio Setup in SM 
10:00-10:15 FE-6 HAM Radio Session in SM 
10:15-10:25 FE-6 HAM Radio Power Off 
10:25-11:05 FE-6 Post-sleep 
11:05-11:20 FE-1 Daily Planning Conference (S-band) 

11:05-11:25 
CDR, FE-2, 
FE-3, FE-5, 
FE-6 

Daily Planning Conference (S-band) 

11:20-11:30 FE-1 Monitoring TV signal on SSC1 Laptop during MPEG Streaming Test  

11:30-11:45  
ISS Crew and ГОГУ (RSA Flight Control Team Management) Weekly 
Conference (S-band) 

11:45-12:00 CDR, FE-1, 
FE-2 IMS Tagup (S-band) 

11:45-12:05 FE-3, FE-5, 
FE-6 Work Prep 

12:05-12:10 FE-6, FE-3 Activation of A31P Laptop 
12:10-12:25 CDR БТХ. Turn on Thermostats  
12:30-13:00 CDR, FE-1 Preparation for Progress 410 docking to DC1  
13:00-14:00 FE-2 Physical Exercise (VELO), Day 2 
13:00-14:30 CDR, FE-1 Progress 401 Docking to DC1  
14:30-15:30 CDR Physical Exercise (VELO), Day 2 
14:30-14:45 FE-1 Inspection of СРВ-К2М Sediment Trap Insert  
15:15-16:15 FE-1 Physical Exercise (VELO), Day 2 
15:35-15:40 FE-5 HAM Radio Hardware Activation  
15:40-15:45 FE-5 HAM Radio Setup in SM 
15:45-16:00 FE-5 HAM Radio Session in SM 

16:00-16:15 FE-3, FE-6 Removing Test Equipment Used for Ku-band TV Downlink (after Progress 
42 docking) 

16:00-16:05 FE-5 ISS HAM Radio Power On 
16:15-16:35  FD Conference 
16:35-17:35  LUNCH 
17:35-17:50 FE-3 Food Frequency Questionnaire 
17:35-18:50 CDR, FE-1 Progress 410 and DC1 Interface Leak Check  
18:50-19:00 CDR, FE-1 СО-СУ Transfer Hatch Opening  
19:00-19:10 CDR, FE-1 Opening ТКГ-СУ Transfer Hatches 
19:10-19:30 CDR Installation of QD Screw Clamps  
19:10-19:25 FE-1 Progress air sampling using АК-1М sampler  
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19:30-20:10 FE-1 IDENTIFICATION. Copy ИМУ-Ц micro-accelerometer data to laptop  
19:30-20:15 CDR Progress 410 deactivation, air duct installation 

19:35-19:55 FE-2 Photo of a scuff marks left by the Active Docking Mechanism Probe on 
DC1 Passive Mechanism Receiving Cone  

19:45-21:15 FE-6 Physical Exercise (ARED)  
19:55-20:15 FE-2 Downlink DC1 Docking Cone internal surface photo 
20:10-20:50 FE-1 СОЖ Maintenance  
20:15-21:15 CDR, FE-2 Progress 410 Docking Mechanism Removal  
20:15-21:15 FE-5 Physical Exercise T2 
20:50-20:55 FE-1 Elektron-VM System Monitoring  
21:15-22:45 FE-5 Physical Exercise (ARED)  
21:15-21:35 CDR Installation of two handles on the front surface of Progress 410 hatch door  
21:35-00:15 CDR 

Progress 410 Transfers and IMS Updates  
21:35-00:05 FE-2 
21:45-22:45 FE-3 Physical Exercise T2 
22:25-23:55 FE-1 Physical Exercise T2 
22:45-00:15 FE-3 Physical Exercise (ARED)  
23:55-00:15 FE-1 IMS Update  
00:05-00:15 FE-2 SOLO – PCBA Transfer from Progress   
00:05-00:30 FE-6 Evening Work Prep 
00:05-00:35 FE-5 Evening Work Prep 
00:15-00:30 CDR ARIL, ОЧБ. Photography of set up in TBU-V / r/g 6042 

00:15-00:30 FE-2 ARIL, ОЧБ. Transfer and set up Bioecology container #9-1 contents to 
TBU-V (+29). Tagup with specialists (S-band)  

00:15-00:35 FE-1 CONJUGATION. Transfer from Soyuz and setup in thermostatic container 
at +4 degrees C.  Tagup with specialists (S-band)  

00:15-00:25 FE-3 SOLO - PCBA Transfer from Progress  
00:25-00:35 FE-3 SOLO: Insertion of PCBA pouches into MELFI 
00:30-00:35 FE-6 D2XS Battery Recharge 
00:30-00:45 CDR BIF Photography of BIF Pack During Insertion into Thermostatic Container  

00:30-00:45 FE-2 BIF Setup of BIF pack from container #7-1 in TBU (+37 deg C) Tagup with 
specialists (S-band)  

00:35-01:00 FE-3, FE-5, 
FE-6 Daily Planning Conference (S-band) 

00:35-00:55 FE-1 BIOEMULSION. Transfer and setting up Bioreactor #06 in Cryogem-03 
(+4 deg). Tagup with specialists (S-band)  

00:45-01:00 CDR Daily Planning Conference (S-band) 

00:45-01:05 FE-2 POLYGENE Hardware Transfer and Set up. Tagup with specialists (S-
band)  

00:55-01:25 FE-1 CASCADE, Relocation and Setup of Bioreactor in Cryogem-03 at +4 deg 
C Setting. Tagup with specialists (S-band)  

01:00-01:05 FE-3 MPC Power Up 

01:00-03:00 CDR, FE-5, 
FE-6 Pre-sleep 

01:05-02:55 FE-3 Pre-sleep 
01:05-01:15 FE-2 POLYGENE Photography while setting up the kit at the exposure location  
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01:15-01:30 FE-2 ASEPTIC. Transfer from Progress to MRM2  
01:25-03:00 FE-1 Pre-sleep 
01:30-03:00 FE-2 Pre-sleep 
02:55-03:00 FE-3 MPC Powerdown 
03:00-11:30  SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


